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Abstract: There are many examples of TBM tunnels through mountains, or in mountainous terrain, which have suffered the 
ultimate fate of abandonment, due to insufficient pre-investigation. Depth-of-drilling limitations are inevitable when depths 
approach or even exceed 1 or 2 km. Uncertainties about the geology, hydro-geology, rock stresses and rock strengths go 
hand-in-hand with deep or ultra-deep tunnels. Unfortunately, unexpected conditions tend to have a much bigger impact on 
TBM projects than on drill-and-blast projects. There are two obvious reasons. Firstly the circular excavation maximizes the 
tangential stress, making the relation to rock strength a higher source of potential risk. Secondly, the TBM may have been 
progressing fast enough to make probe-drilling seem to be unnecessary. If the stress-to-strength ratio becomes too high, or if 
faulted rock with high water pressure is unexpectedly encountered, the “unexpected events” may have a remarkable delaying 
effect on TBM. A simple equation explains this phenomenon, via the adverse local Q-value that links directly to utilization. 
One may witness dramatic reductions in utilization, meaning ultra-steep deceleration-of-the-TBM gradients in a log-log plot 
of advance rate versus time. Some delays can be avoided or reduced with new TBM designs, where belief in the need for 
probe-drilling and sometimes also pre-injection, have been fully appreciated. Drill-and-blast tunneling, inevitably involving 
numerous “probe-holes” prior to each advance, should be used instead, if investigations have been too limited. TBM should 
be used where there is lower cover and where more is known about the rock and structural conditions. The advantages of the 
superior speed of TBM may then be fully realized. Choosing TBM because a tunnel is very long increases risk due to the 
law of deceleration with increased length, especially if there is limited pre-investigation because of tunnel depth. 
Key words: tunnel boring machine (TBM); rock strength; deep tunnels; tangential stress; pre-injection; Q-values; 
utilization; risk 

 

 
 
1  Introduction 
 

The writer has been fortunate to get involved in 
the last stages of several TBM projects where the 
choice of TBM has clearly been incorrect, and the 
machine remains in the mountain forever. He has 
also been involved in projects where drill-and-blast 
from the other end has been advised at an early stage, 
but ignored until very late, with adverse 
consequences on completion dates, due to too late 
abandonment of the TBM, and fatal consequences for 
some workers.  

Such extremes are unnecessary if more engineers 
were aware of the inevitable deceleration that 
accompanies TBM tunneling, notwithstanding 
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“learning curves” and some good or extremely good 
progress through favourable rock masses, also 
meaning favourable hydro-geologies.  

Another factor seemingly not universally 
appreciated is that brittle rock starts to fail around 
tunnels when the TBM-concentrated tangential stress 
reaches about 0.4–0.5 of the uniaxial compressive 
strength (UCS). This has been independently 
confirmed in mining and in deep transport tunnels, 
and will be briefly reviewed later. It occurs in 
drill-and-blast tunnels, but here the damage zone is 
actually a favourable aspect, removing the highest 
stresses from the immediate tunnel periphery. 

In recent years with the application of higher and 
higher grout pre-injection pressures, there has come a 
wider appreciation of the benefits of pre-injection on 
tunneling progress, despite the time needed to 
perform a pre-injection cycle (20–30 hours when 
well organized). This has resulted in some important 
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improvements in TBM designs, with a greater focus 
on pre-injection capabilities using many more holes 
giving access to the rock through the front shield.  
 

2  Apparent reversed logic for TBM 
 

TBM tunnelling and drill-and-blast tunnelling 
show some initially confusing reversals of logic, with 
best quality rock giving best advance rates in the case 
of drill-and-blast, since support needs may be 
minimal. TBM may be penetrating at their slowest 
rates in similar massive conditions, if UCS and 
quartz (q%) are high, due to rock-breakage 
difficulties, cutter wear, and therefore the need for 
too-frequent cutter change, the latter affecting the 
advance rate AR.  

This “reversed” trend for TBM in best quality and 
highest velocity (VP) rock is demonstrated by the 
PR-VP data from two Japanese tunnels (Mitani et al., 
1987) driven in granites, sandstones, slates and 
porphyry. At the low velocity high PR end of this 
data set, there will not be a need for frequent cutter 
change, but conversely there will be delays for much 
heavier support. Fig.1 gives the relationship of PR 
and Vp. 

 

 
 
Fig. 1 The improved rock mass quality associated with higher 
Vp and higher productivity with drill-and-blast tunnelling, has 
the opposite effect on TBM tunnelling, where PR is concerned. 
Of course the actual advance rate AR may benefit considerably 
from high Vp, as support needs are minimised (Mitani et al., 
1987). 
 

If velocities reach as high as 5.5–6.5 km/s (i.e. 
Q>100, and high UCS) in exceptionally massive rock, 
this is also “difficult ground” for TBM, and in 
exceptional cases, PR may dip below 0.5 m/h if the 
TBM is under-powered. Older cases of PR=0.1 and 
0.2 m/h are known, but rare (Barton, 2000). Worse 
still, there may be a cutter life as poor as 2–3 m per 

cutter for many kilometers in abrasive massive rock, 
even reducing to 1 m per cutter in places. This was 
recently experienced for some kilometres in granites 
in Brazil. 

 

3  The law of deceleration for TBM 
 

As an indirect result of several seriously delayed 
TBM projects, where the writer was eventually 
engaged as an outside consultant, a wide-reaching 
survey of case records was undertaken (Barton, 
2000), in order to try to find a better basis for TBM 
advance rate prognosis, that also included poor rock 
conditions. It appeared that “poor conditions” (as 
relating to faults) were usually treated as “special 
cases” in the industry, with concentration mostly on 
solving the penetration rate PR and cutter life aspects 
of TBM prognosis. 

While jointing effects may be approximately 
accounted for, the inclusion of faulting delays is 
usually avoided. The variable strengths of rock 
masses (as opposed to UCS), compared to cutter 
thrust levels, seem also to be absent in past and 
recent competing models of prognosis. 
 

 

Fig. 2 The results of an analysis of 145 lengths of tunnel with 
specific properties, involving about 1 000 km of open-gripper 
TBM case records (Barton, 2000). (Note: PR = penetration 
rate, AR = actual advance rate, U = utilization when boring, 
and T = time in hours). The best performances, termed WR 
(world record) are represented by the uppermost line showing 
best shift, day, week, and month. At the other extreme, and 
often explainable by low Q-values, are the so-called 
“unexpected events”, where faulting, extreme water, or 
combinations of faulting and water, or squeezing conditions, or 
general lack of stand-up time, may block the machine for 
months, or even involve a new contractor driving a 
drill-and-blast by-pass of a permanently abandoned TBM. 
Some examples of the most adverse “crosses” will be shown. 
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The numerous (145) cases analysed, totalling    
1 000 km of TBM tunnelling, shown in Fig. 2, 
showed general “deceleration” trends when advance 
rate was plotted for various time periods. The classic 
“TBM-equation” linking advance rate to penetration 
rate in fact needs to be modified to a time-dependent 
form in order to capture the seldom acknowledged 
reality, as indicated below: 

The conventional equation: AR = PR × U    (1) 
(where U is fraction of time utilized for boring.) 
The realistic equation: AR = PR × Tm       (2) 
(where m is a negative gradient of deceleration, 

and T is actual total hours: e.g. 168 hours/week.)  
Eq. (2) can accommodate the fact that there is 

generally an inevitable slowing-up for simple reasons 
of logistics: extended pipe-work, extended conveyor 
or rails, California switches, plus wear-and-tear, and 
extra maintenance time involving replacement of 
certain TBM components. This stands in strong 
contrast to the expected “learning curve” or initial 
speed-up of PR and AR, usually experienced in the 
first months of numerous TBM projects, as 
contractors / operators get familiar with a new TBM. 

The deceleration with time and tunnel length is a 
“fact-of-life”, however much it may be disliked. 
ARmean (when expressed in m/h) has to decline when 
(1 hour: for PR), 1 day, 1 week, 1 month, and 1 year 
are each evaluated in turn, for any given project. 

 

4  Why fault zones may delay TBM 
 

There are unfortunately very good “theo- 
empirical” reasons why fault zones are so difficult 
for TBM, with or without double-shields 
(Theological-empirical means that lack of belief will 
be paid for, in one way or another). 

We need three basic equations to start with: 
AR = PR × U   
U = Tm     
T = L / AR 

(Obviously the time T needed for length L must be 
equal to L/AR, for all tunnels and all TBM.) 

Therefore we have the following: 
T = L / (PR × Tm)   

T appears on both sides, therefore it must be 
rewritten as: 
T = (L / PR) 1 / (1+m)                         (3) 

This is a very important equation for TBM, if one 
accepts that (m) is strongly related to Q-values in 
fault zones, as shown by the empirical data in Fig. 3. 

 
Fig. 3 The unexpected events seen delaying TBM 
performance in Fig. 2, can be directly linked to too low 
Q-values, where steeper gradients of deceleration (m) are 
seen. Just as in drill-and-blast tunnels, it is this region of the 
rock mass quality spectrum that may have greatest benefit 
from pre-injection. Q-parameters can be improved. 

 

Eq. (3) is important because very negative (m) 
values make the component 1/(1+m) too large. If the 
fault zone is wide (large L) and PR is low (due to 
gripper problems and collapses etc.), then L/PR gets 
too big to tolerate a big component 1/(1+m) in Eq. (3). 
It is easy (all too easy) to calculate an almost 
“infinite” time for passing through a fault zone using 
this “theo-empirical” equation. This also agrees with 
reality, in numerous, little-reported cases. The writer 
knows of several permanently buried, or fault- 
destroyed TBM (Pont Ventoux, Dul Hasti, Pinglin) 
and rockburst damaged or destroyed TBM (Olmos, 
Jinping II). There are certainly many more, and the 
causes can often be related to the logic and 
experience which are embedded in Eq. (3).  

So far this equation seems to be absent from other 
literature, as the fundamental importance of 
deceleration (m) has not been acknowledged, at 
least in public. TBM must follow a negative m-value, 
even when breaking world records, like 16 km in one 
year, or 2.5 km in one month, even 100 m in 24 
hours, since even here, PR is sure to be greater than 
the implied and remarkable AR of ≈ 4.2 m/h. 
 

5  Examples of fault-zone challenges 
 

In the following, some examples of fault zone 
problems will be illustrated by means of drawings 
presented in the literature. Some personal 
experiences are also illustrated with selected 
photographs. We will start in the USA, visit Greece, 
Taiwan and Italy, and end in Kashmir.  

Fig. 4 illustrates a situation where world record 
speeds and no probe-drilling were suddenly exchanged 
with months of delay (Robbins, 1982). Note that 
probe drilling would have been needed below the 
invert, not above the arch. Full preparedness would 
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Fig. 4 World-record breaking speed without probe-drilling 
suddenly replaced by the unexpected delay that can be directly 
linked to low Q-values (Robbins, 1982). 

 

actually require four deviated probe holes in the 3, 6, 
9 and 12 o’clock positions, in this and all other cases. 

The Pinglin Tunnel (see Figs. 5, 6 and 7) is an 
example of TBM tunnelling (actually three parallel 
tunnels), where serious faults caused such large 
cumulative delays, that drill-and-blast “rescue” from 
the other (western) end was finally allowed for 
completion, after some 13 years of struggle to drive 
this 15km long twin-road tunnel. The pilot tunnel of 
5 m span had to be by-passed at least 12 times to 
release the cutter-head, and this was witnessed 
several times. 

One of the two large diameter TBMs at Pinglin 
was crushed in the first difficult kilometres, by 
collapse of a major fault zone, that had been 
“successfully” passed by the cutter-head. The 
majority of the northern tunnel therefore had to be 
excavated by drill-and-blast, also with great difficulties 

 

Fig. 5 A faulted zone in flysch (“big sandstone blocks 
swimming in non-cohesive clay material”), as described in 
Grandori et al. (1995). Note the obviously unintended adverse 
effects of withdrawing the TBM some meters (see Ch 2241 in 
each sketch). The 30 km long water transfer tunnel was 
completed in three years using two double-shield and two 
open-gripper TBM, which is a sophisticated form of hybrid 
tunneling, but without using the drill-and-blast ultra-hybrid 
alternative.  

 
Fig. 6 Cutter-head trapped in fault (Shen et al., 1999). See Fig. 
7 photo. 
 

Fig. 7 Cutter-head of large TBM (11.9 m) and pilot TBM, 
released on successive occasions. Photo: Dr. Chris Fong. 
 

at times, including a 7 000 m3 inrush of clay, rock 
and water that buried a tunnel worker and excavation 
equipment, moving the tunnel “face” backwards by 
about 100 m. The resulting “void” 100 m ahead had 
somehow to be negotiated. Unlike with headrace 
tunnels conducting water, traffic cannot be expected 
to negotiate a by-pass, especially not speeding trains. 

 

6  The challenge of faults with water  
 

Faults often consist of more fractured rock, and 
there may be an increasing frequency of clay-coated 
discontinuities as a “central” clay core is approached. 
If this situation is worsened by the presence of 
high-pressure water on one side of the clay core, a 
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situation arises that is an especially severe test of the 
TBM and contractor’s ingenuity and capabilities. 

The 7 km headrace tunnel for the Pont Ventoux 
HEP (see Figs. 8, 9, 10 and 11) in the mountains in 
the north-west of Italy, was driven parallel to a 
marked NW-SE trending valley, and also parallel to 
swarms of faults hidden under slope screes. They 
represented the ultimate repeated challenge. At one 
location, the “fault zone performance” was 7 months 
for only 20 m of advance, representing an average 
AR= 20/(7×720) = 0.004 m/h. This is almost off the 
bottom of the chart, in the “unpredicted events” area 
of Fig. 2, where crosses (+) are plotted. During 2004 
the tunnel was completed by drill-and-blast from the 
other end of the tunnel, by-passing the abandoned 
rusting TBM. 
 

Fig. 8 At the Pont Ventoux hydroelectric project, the initial 
curved TBM-driven headrace tunnel became more and more 
parallel to a swarm of undiscovered faults that were missed 
during pre-investigations by insufficiently deep boreholes, and 
of course by insufficiently deep seismic refraction profiling. 
 

Fig. 9 A fault of moderate width with clay core, but with high 
water pressure on one side, proved to be an insurmountable 
problem for the poorly equipped “inherited” TBM. Note the 5 
months of superimposed geologist’s observations, during 25 
m of “stop-go” lack of progress (Barton, 2006). 

Fig. 10 The inherited TBM had no probe drilling capability. 
The cutter-head was repeatedly blocked by falling rock blocks 
from the rapidly eroding fault “plane”. The black void 
measures 10 to 15 m, and its source is sketched in Fig. 9. 
 

Fig. 11 An example of the amount of water frequently 
encountered when fault zones were intersected at Pont 
Ventoux HEP. Behind the back-up, silt and sand deltas 
continually formed, causing frequent derailment of muck cars. 

 
The tunnel regularly flooded and the train 

frequently derailed due to a “delta” of sand and silt. 
The “delta” could form in the stiller water behind the 
constrictions of the long back-up rig, in fact in 
exactly the best place to derail the train where muck 
cars were slowly approaching the end of the back-up. 
These are not easy factors to predict, but are seen in 
(m), together with many other “unpredicted events”. 

Water was also an important factor in the first 
major delay (280 days) caused by a seemingly minor 
shear zone, that was first exposed in the invert of the 
Dul Hasti HEP in Indian Kashmir. This is sketched in 
Fig. 12. The alternating massive quartzite (PR as low 
as 0.2 m/h), heavily jointed quartzite “aquifers” and 
talcy graphitic phyllites, caused a whole series of 
alternating challenges to TBM tunnelling, with 800 
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m to 1 200 m of cover. This included over-boring in 
material resembling dry bars of soap, where the 
tunnel diameter increased from 8 m to 12 m locally. 
Eventually, the TBM was crushed in a fault zone. 

 
Fig. 12 Geologist’s sketch of possible reason for 4 000 m3 
inrush of partly rounded quartzite pebbles (at about 900 m 
depth) plus sustained 60 m3/minute high pressure inflow of 
water, at the Dul Hasti HEP headrace tunnel in Indian 
Kashmir (Deva et al., 1994). A second contractor using the 
“inherited” TBM (some years) later had problems with 
over-boring in talcy phyllites. Eventually drill-and-blast was 
used from the other end of the tunnel, in another example of 
“forced” hybrid, with TBM first, drill-and-blast second. Ten 
years were lost. 

 

7  Deceiving Vp of faults at depth 
 

Two diverging boreholes can be seen in the top 
diagram of Fig. 9. These were used for cross-hole 
seismic tomography. Interestingly, because of the 
700–800 m depth of cover, the obviously known 
diagonally intersected fault was “hardly visible” 
some 10’s of meters ahead of the tunnel face. This 
was presumably because of stress/compaction effects 
on Vp, as discussed in Barton (2006) and illustrated in 
Figs. 13 and 14. 
 

 
Fig. 13 The P-wave velocity increases as a result of depth or 
stress increase, for any given Q-value of rock mass quality. 
This means that a fault that is “illuminated” by seismic at 
many hundreds of meters depth will have a surprisingly 
“high” velocity. It is the contrast in velocity to the 
surrounding “country rock” that is important (see Fig. 14) 
(Barton, 2006). 

 
Fig. 14 Rock mass quality Qc-value “isolines” showing 
approximate variation of P-wave velocity with depth. The 
“high velocity” fault encountered at great depth may be / will 
be a huge threat to tunneling, especially to TBM, because 
when it is exposed or at least unloaded at the face or side of 
the tunnel, its true character becomes evident (e.g. an 
equivalent surface Vp ≈ 2 km/s), including possible 
permeability on one side. The at-depth Qc value is low (if it 
could be observed), even if the undisturbed Vp value is 
relatively “high”. 
 

This fault compaction phenomenon has been 
experienced in tunnels in Japan, as shown in Fig. 15, 
where a tunnel collapse was registered, despite the 
possibility of “preparation” for a reduced velocity, 
some distance ahead of the tunnel face. 
 

Fig. 15 In-tunnel seismic warns of a reduced velocity ahead 
(4.1 km/s reducing to 3.7 km/s). Despite the warning, tunnel 
collapse occurred already at the 4.1 km/s location (Hayashi 
and Saito, 2001). 
 

There are many examples of double-shield TBM 
getting stuck in fault zones, and such delays are often 
“removed” from the generally excellent TBM 
performance reported, as if they were special cases. 
This is understandable, but “T” is still running in 
reality. Unfortunately “$” and “€” and “Yen” are 
running also, possibly due to the wrong choices (in 
retrospect) that were made some years earlier. 
 

8  Double-shield or open-gripper  
 

In the sections concerning fault challenges to TBM 
just presented, we have not discussed the obvious 
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general advantages of double-shield TBM. These 
machines have the possibility to push off the last ring 
of PC-elements, if conditions for gripper thrust are 
lost in faulted, clay-bearing, or over-breaking rock. 
Of course this ability may “save-the-day” if the 
quality of the fault zone is not too low. 

A useful case record in this connection is the joint 
performance of four 9 m diameter TBM, boring 14 
km each to create the Guadarrama high-speed rail 
tunnels north of Madrid. The gradients (–m) of 
deceleration (Fig. 2) were about half of the trends 
from 1 000 km of open-gripper TBM for this 56 km 

 

Fig. 16 Early “learning-curve” months (1 to 4) of a double- 
shield project in massive abrasive granites. The ellipse to the 
right-hand side shows the mean performance of four 9m 
diameter TBM boring a total of 56 km. See Fig. 2 for the 
source of this PR-AR-T method of plotting open-gripper TBM 
progress, starting with PR on the left axis, and showing 
advance rate (AR) progress with time T, each on a log-log 
basis. As emphasized above, double-shield TBM may perform 
with approximately 1/2(m) deceleration, compared to 
open-gripper TBM decelerations of (m). 

of mountain tunneling, often in granites. The mean 
PR was only 2 m/h, but the efficiencies of 
double-shield meant that final performance had 
climbed into “good” performance, by the end of the 
30 to 33 months needed to tunnel 14 km. This is 
shown by the crossed ellipse far to the right in Fig. 
16. It is naturally a better result than the first 
kilometer of another double-shield case record, 
where performance was no better than open-gripper 
TBM, due to time loss from unexpectedly high RMR 
and Q-values, and exceptional cutter wear statistics. 
Fig. 17 illustrates a range of challenges for TBM. 

 

Fig. 17 Four types of rock mass, only one of which is actually 
positive for TBM (#1, ideally jointed: very fast progress 
possible). Case #2 is designed to represent a hard massive 
abrasive rock like quartzite or granite, with PR as low as 1 to 
2 m/h, and 2 to 3 m per cutter change. This poor performance 
would be related to low values of cutter life index CLI, one of 
the parameters used in the QTBM method (Barton, 2000), 
shown briefly in Fig. 18. Case #3 may trap a TBM shield due 
to squeezing. Case #4 is designed to represents either erosion 
in faulted rock, sometimes giving cutter-head blockage, or 
stress-induced fracturing. The challenge of stress-induced 
fracturing is discussed in the next section.

 

 
Fig. 18 This chart shows some elements of the QTBM method of TBM prognosis (Barton, 2000). High Q and high RMR rock mass 
quality values are (also) bad news for TBM because low PR means low cutter-life, also reducing AR, as seen by the five arrows used 
to locate the three highest RMR classes at their approximate Q-values. Note that the Q-value can have similar magnitude to the QTBM 

value, provided that sufficient cutter force F is available in relation to the estimate of rock mass strength SIGMA. Other parameters 
shown are quartz content (q%) and the biaxial stress on the face of the tunnel (θ), which is estimated to be about 5 MPa per 100 m 
depth. The QTBM method has been applied on many occasions. A recent example is Barton and Gammelsæter (2010) for planned rail 
tunnels near Oslo.         
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9  The challenge of high rock stress 
 

In recent years, there have been many TBM 
tunnels with depth of cover over 1 km, a few also 
over 2 km, and in two cases known to the writer, 
even 2.5 km for short sections. Both have suffered 
TBM damage or destruction due to rock bursting. 
Lives have been lost in several deep TBM tunnels in 
the last 20 years, and continue to be lost even in the 
last few years. For various reasons, drill-and-blast 
was usually not the method of first choice in these 
projects, and “because the tunnels were long”, the 
TBM method was chosen. This is a recipe for delay 
and worker injury, if not loss of life. Many projects 
first driven by TBM have been “rescued” by late 
decisions to drill-and-blast from the other end, or by 
drill-and-blast in the high cover sections. The need 
for the changed plans seems to have been caused by 
unjustified optimism that TBMs are faster for long 
tunnels. This is an a priori assumption (Barton, 
2011). It may not be correct. 

In 1993, the case-record based Q-system was 
updated to include the dimensioning of S(fr) or steel 
fiber reinforced shotcrete, which could be used to 
increase safety when excavating deep road tunnels. A 
notable case was the 24.5 km Lærdal Tunnel in 
western Norway, where mountain cover reached 1.4 
km, and where stress-fracturing and rock bursting 
were frequent in some sections. There was also a 
need for S(fr) when excavating three 30 m span 
turning caverns each 6 km, at depths exceeding 1 km.  

On the basis of case records of about fifteen deep 
road tunnels in Norway, where maximum tangential 
stresses (θ) were mostly estimated to be in the range 
of 50 to 100 MPa, and from some even higher stress 
experiences in China, the recommended SRF (stress 
reduction factor) shown in Table 1 were developed 
for excavations in massive, burst-prone rock masses 
(Barton and Grimstad, 1994). 

Independently from the above SRF update dating 
from 1993/1994, and this time coming from the field 
of mining as opposed to deep transport tunnels, the 
collection of case records shown in Fig. 19 also 
shows stress-fracturing initiating when the stress / 
strength ratio θ/c exceeds 0.4–0.5 (Martin et al., 
2001). 

There is some controversy concerning the reason for 
the stress-fracturing starting already when the 
maximum stress is “only” (0.4–0.5)  UCS 
(laboratory-scale uniaxial compressive strength). A 

 
Table 1 SRF, the 6th parameter in the Q-value estimation, is 
based on the ratio of maximum tangential stress/UCS for the 
case of rock-burst prone massive rock. Note initiation of steep 
SRF gradient when θ/c exceeds 0.4–0.5 (Barton and 
Grimstad, 1994). 
6(b) Competent rock, rock stress 
problems c/1 /c SRF 

H
Low stress, near surface, open 
joints. 200 0.01 2.5 

J
Medium stress, favorable stress 
condition. 

200–10 0.01–0.3 1 

K

High stress, very tight structure. 
Usually favorable to stability, 
may be unfavorable for wall 
stability. 

10–5 0.3–0.4 0.5–2 

L Moderate slabbing after  1 
hour in massive rock. 

5–3 0.5–0.65 5–50 

M
Slabbing and rock burst after a 
few minutes in massive rock. 

3–2 0.65–1 50–200 

N
Heavy rock burst (strain-burst) 
and immediate dynamic 
deformations in massive rock 

2 1 200–400

 

 
Fig. 19 Initiation of stress fracturing and increased break-out 
when the stress/strength ratio θ/c exceeds 0.4–0.5 (Martin 
et al., 2001). The case records are mostly from mining and 
nuclear waste research, e.g. URL, Canada. 

 
simple-minded explanation is that there is believed to 
be a strong (Weibull-based) scale effect on UCS as 
sample size increases, and (0.4–0.5)  UCS can be an 
approximate in-situ estimate of large-scale strength. 

Figs. 20 and 21 show examples of stress-induced 
fracturing and possible bursting. In the diversion 
tunnel case illustrated in Fig. 21 (top), the 3–4 m 
deep stress-induced fracturing and over/break (with 
corresponding deep erosion of the invert, was 
experienced at only 50–100 m depth in large (16 m  
18 m) diversion tunnels at the Ita HEP in Brazil. The 
high stress, with K0 (= h/v) estimated to be an 
exceptional 20–25, was due to concentration of 
regional stresses in a ridge formed by a major river 
bend. The whole 1 400 MW project was located in a 
compact 1 km crossing of the ridge, in strong 
contrast to the 16.7 km wide and 2.5 km high ridge 
that had to be crossed by the four headrace tunnels at 
Jinping II in China. Due to the tangential stress 
concentration at Ita HEP, the stress/strength ratio  
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Fig. 20 Stress-induced fracturing in drill-and-blasted tunnels 
tends to give a deeper EDZ or excavation disturbed zone than 
is the case for stress-induced fracturing surrounding TBM. In 
the case of brittle rocks of intermediate strength, like marble 
and schist, a log-spiral form of fracturing is often seen, 
involving failure (and deformation) in shear as opposed to 
tension. The latter is more common in stronger dilatant rock. 
 

Fig. 21 More serious stress fracturing and rock bursting in 
Brazilian and Chinese hydroelectric projects. 

θ/c of Table 1 and Fig. 19 was as high as 0.65, the 
same as at the 1.4 km deep Lærdal Tunnel. The same 
SRF (Table 1) would be used in both cases. 

Numerical modeling with the fracture mechanics 
based FRACOD code (B. Shen, pers. comm.) carried 
out on behalf of the writer, for improved 
understanding of one of the last decade’s ultra-deep 
TBM tunnels, and shown in Fig. 22 (see central pair), 
suggests that the presence of jointing has an 
important influence on the mode of failure, when 
very high stresses apply, such as in-situ (principal) 
stresses as high as 50–60 MPa. 

 

 

 

Fig. 22 Theoretical, physical model and numerical threats to 
the well-being of (TBM) tunnels bored in highly stressed rock 
(Barton, 2006). 

 

10  TBM or drill-and-blast ? 
 
 

Noticeably unpopular with some members of the 
TBM contractor and manufacturing profession was a 
lecture and paper presented in 2001: Are long tunnels 
faster by TBM ? (Barton, 2001). The important 
message seen in Fig. 23 was presented at that time, 
and its source is explained in Barton (2000, 2001). 

The choice between drill-and-blast and TBM 
tunneling is clearly shown to be Q-value dependent, 
with adverse effects for TBM at extremely low and 
high rock mass qualities. Q appears as the first six 
parameters in QTBM (see Fig. 18) and Q also 
determines the utilization (or –m = deceleration 
gradient), but only when Q-values are significantly 
below 1.0 (refer to the empirically based Fig. 3). 
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Fig.23 A Q-value and QTBM-value based comparison of 
drill-and-blast and (open-gripper) TBM tunneling, using 
respectively cycle-time and PR-AR-m estimation. The rock 
quality based tabulations of respective Q and QTBM can have 
similar magnitudes (e.g. with cutter force = 20 tons in rock 
masses with 20 MPa rock mass strength SIGMA (= 5 Qc

1/3) 
(Barton, 2000). 

 
Since Q is a much used method of quantifying 

rock mass quality in numerous countries, and since it 
also correlates with a conveniently logged seismic 
velocity (VP), it is logical to suggest that the rock 
mass quality estimates, when sufficiently well 
documented (e.g. “3 km of Class 1, 10 km of Class 2, 
1.2 km of Class 3, approximately 650 m of Class 4, 
and approximately 150 m Class 5” for an imaginary 
15 km long planned tunnel) should or could form the 
basis for selecting the method of excavation, i.e. 
TBM or drill-and-blast.  

Of course, many other parameters are important, 
including UCS (uniaxial compressive strength), q% 
(quartz content), CLI (cutter life index), and specific 
information about the character of known fault zones 
(from characterization of core, from refraction 
seismic, and from cross-hole seismic tomography).  

In this connection, we may refer to Fig. 24, where 
imaginary rock mass quality statistics are presented 
for a planned 5 km long tunnel, and for a much 
longer 25 km long tunnel. As may be noted, there are 
assumed to be more “extreme value” rock quality 
statistics in the longer tunnel, such as harder rock 
(HH) and more serious faults (FF), and greater cover. 
It is clear from the Fig. 23 comparison of 
drill-and-blast and TBM progress, each as a function 
of Q-value, that the TBM will struggle more at both 
ends of the statistic. Recent RMR and Q statistics at a 
tunnel in very massive granites, and the slow 
progress by double-shield TBM, following incorrect 
site description, suggest that drill-and-blast tunneling 
can be faster, at least in the absence of a higher- 
powered TBM.  

 
 

             

           
 

 

       

Fig. 24 The long tunnel by TBM or hybrid? Adverse “extreme 
value” statistics for rock mass quality suggest avoidance of 
TBM where there is FF-HH-FF rock in the area of highest 
cover. Solution: drive left half with TBM, drive right half by 
drill-and-blast, starting 1 year before, so as to get through the 
second FF feature before meeting the TBM, which may have 
gone very fast. Of course “central” adits are an advantage if 
they are physically possible. Use vacuum (stiff tube) 
ventilation of blasting gasses, in the case of long D+B tunnels. 

 
The dilemma here is that very adverse (massive 

rock), e.g. with Q-values in excess of 200, plus 
adverse quartz content, adverse UCS, and adverse 
cutter life index, will collectively guarantee the need 
for a generous budget of time and cost for perhaps 
thousands of cutter changes, if these adverse (HH) 
conditions last for many kilometers, as they did 
recently for a double-shield TBM project in Brazil. 

 

11  Drill-and-blast single shell NMT 
 

During the last 35 years there have of course been 
huge improvements in TBM technology, with the 
wide-spread use of high-thrust double-shield 
technology, and the gradually increasing possibility 
to efficiently probe drill in several directions, and to 
pre-inject in many more locations “around-the-clock” 
than was possible with TBM just a few years ago. 

The appreciation of the benefits of pre-injection 
has come from the use of successively higher 
pressures (5 to 10 MPa, as in Fig. 25), and the use of 
more expensive micro- or ultrafine cements, from the 
world of single-shell (NMT) tunneling. The 
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investment in time and money has been found to pay 
off in overall cheaper and faster tunneling. This has 
been experienced in Norway where permanent 
single-shell B+S(fr) reinforced and supported tunnels, 
that have also been systematically pre-injected to 
control water, may even then be only 1/4–1/5 the cost 
of double-shell NATM-style tunnels, which use 
temporary support of B+S(mr)–but increasingly 
S(fr)–followed by drainage fleece, membrane and 
final reinforced concrete liner. The relative costs of 
single-shell NMT in Scandinavia (see Fig. 26) and 
double-shell NATM in Europe and elsewhere, are 
roughly 20–25 000 US$/m for Q = 0.01 to 100 rock 
masses (but mostly in Q = 1 to 10 range) (see Fig. 
27), compared to 80–120 000 US$/m for double-shell 
NATM, as briefly described above.  

 

Fig. 25 The use of pre-injection using up to 70 holes of 25 m 
length, which are drilled and injected in approximately 24 
hours, in a 105 m2 high-speed double-track rail tunnel driven 
in shales, limestones and through numerous igneous dykes 
with too much water. Progress was a steady 20 m/week for 
the completed tunnel, independent of pre-conditions.  
 

Fig. 26 Permanent NMT single-shell support for high-speed 
rail tunnel near Oslo, Norway (CT-bolts + S(fr) 10 cm). The 
first layer of S(fr) is being placed by a 25 m3/h shotcreting 
robot, following the last blast. The corrosion-protected (CT) 
bole-heads-and-washers will be covered by the second (last) 
layer of S(fr). 

  
 

 
Fig. 27 Relative costs of NMT single-shell tunnels in relation 
to tunnel cross-section and Q-value statistics. NB&A contract 
report, 2002. 
 

Over-break (and use of S(fr)) are much reduced by 
pre-injection, and arguments have been put forward 
for the effective improvements in most of the six 
Q-parameters, and also for increased Vp and 
deformation modulus, as a result of pre-injection 
(Barton, 2012). 

 

12  Conclusions 
 

(1) There are significant numbers of TBM projects 
that require completion by drill-and-blast excavation 
from the other end. A big investment and big delays 
are the price paid. 

(2) This on its own suggests that the TBM could or 
should have been used only on the better investigated 
portion of such projects, for instance the lower-cover 
section, with drill-and-blast started already from the 
other end, and deliberately chosen for the less 
investigated high cover sections. 

(3) The deliberate selection of both TBM and 
drill-and-blast may often be a simple matter of 
common sense, giving schedule advantages and cost 
savings. This is the preliminary level of hybrid 
tunneling. 
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(4) A second level of hybrid tunneling will be the 
deliberate choice, because of perceived advantages, 
of open-gripper TBM and drill-and-blast, or 
double-shield TBM and drill-and-blast. 

(5) A third level of hybrid tunneling will be the 
deliberate choice, because of length of tunnel and 
perceived advantages, of both open-gripper and 
double-shield TBM, together with drill-and-blast on 
high cover and therefore poorly investigated sections. 

(6) TBM and drill-and-blast tunneling perform 
quite differently in hard, massive abrasive rock 
masses, and TBM exhibit adverse characteristics also 
at the lowest end of the rock quality spectrum. 

(7) TBMs gradually decelerate with time and 
tunnel length, even when breaking records. This is a 
natural process that should be a part of realistic TBM 
prognosis, in preference to denial of its existence. 

(8) TBMs that are operating in mostly favourable 
conditions, may record remarkable progress, and are 
therefore an excellent investment for part or all of 
many tunneling projects.  
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